Nebraska Department of Roads Date: 01.20.2015 Nebraska Department of Roads Date: 01.20.2015
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: 4372 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 4372 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date:  10.18.2014 Est Number: 0007 Pay Period End Date:  10.18.2014
Contract Location: Total to Date  Prev to Date This Estimate
LUSHTON NORTHEAST Estimate Type: FINL Current Contract Amt Total Earnings $837,309.97 $837,309.97 $.00
$944,352.29 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $837,309.97 $837,309.97 $.00
ontractor: Date Lot 08.30.2012 $914.955.75 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ate Let:  08.30. Escrow Amount $.00 $.00 $.00
1815 Y STREET . Date ;Wﬁfdej- 2232;812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .03. .
PO BOX 80268 : 89% Net Earnings  $837,309.97  $837,309.97 $.00
Date Notice for Work to )
Begin: 09.05.2013 % Time Comp
LINCOLN NE 68501-0268 gin: - P95 100%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 09.05.2013 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 11.15.2013 Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
YORK ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42372 000 STPE-2690(3) BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $837,309.97 $837,309.97 $.00
Project Manager LPA Responsible Charge
Lilley, Brendan 12.23.2014 Doht, Mitch 12.23.2014
District Engineer Construction Engineer
Meyer, Keith 01.06.2015 Watkins, Dave 01.12.2015
Materials Engineer Controller
Hall, David 01.12.2015 Harring, Joyce 01.16.2015
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Est Number: 0007 Pay Period End Date:  10.18.2014 Est Number: 0007 Pay Period End Date:  10.18.2014
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0003.20 375.00 14.000 5,250.00
0001 0001 0001.08 0.50 5,000.000 2,500.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 14.000 5,250.00
BARRICADE, TYPE II BDAY 5,000.000 2,500.00 17.000 6,375.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 0030.90 60,000.00 1.000 60,000.00
0002 0002 0001.10 1.25 275.000 343.75  MOBILIZATION LS 1.000 60,000.00
BARRICADE, TYPE I BDAY 275.000 343.75 1.000 60,000.00
144.000 180.00 0.000 0.00
0.000 0.00 0011 0011 7500.54 1,200.00 1.000 1,200.00
0003 0003 0001.75 2.00 350.000 700.00 RUMBLE STRIPS, STOP AHEAD LS 1.000 1,200.00
TEMPORARY SIGN DAY EACH 350.000 700.00 2.000 2,400.00
258.000 516.00 0.000 0.00
0.000 0.00 0012 0012 8022.12 183.00 68.000 12,444.00
0004 0004 0001.90 1.50 5,610.000 8,415.00 HYDRATED LIME FOR ASPHALT MIXTURES TON 68.000 12,444.00
SIGN DAY EACH 5,610.000 8,415.00 0.000 0.00
708.000 1,062.00 0.000 0.00
0.000 0.00 0013 0013 9005.75 27.25 11,130.000 303,292.50
0005 0005 0002.55 8.00 833.000 6,664.00 ASPHALTIC CONCRETE, TYPE SPR TON 11,130.000 303,292.50
OVERLAY BROKEN LINES STA 833.000 6,664.00 10,917.220 297,494.24
841.520 6,732.16 0.000 0.00
0.000 0.00 0014 0014 9009.00 3.00 117.000 351.00
0006 0006 0002.60 8.00 1,666.000 13,328.00 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 117.000 351.00
OVERLAY SOLID LINES STA 1,666.000 13,328.00 DRIVEWAYS ANDINTERSECTIONS 116.200 348.60
1,680.090 13,440.72 0.000 0.00
0.000 0.00 0015 0015 9010.50 58.00 200.000 11,600.00
0007 0007 0002.76 0.08  104,410.000 8,352.80 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 11,600.00
PERMANENT PAVEMENT MARKING, PAINT LF 104,410.000 835280 'R 112.050 6,498.90
104,665.000 8,373.20 0.000 0.00
0.000 0.00 0016 0016 9021.13 732.00 396.550 290,274.60
0008 0008 0003.10 275.00 40.000 11,000.00 PERFORMANCE GRADED BINDER (64-34) TON 396.550 290,274.60
FLAGGING DAY 40.000 11,000.00 317.233 232,214.56
38.000 10,450.00 0.000 0.00
0.000 0.00 0017 0017 9053.00 1.30 15,300.000 19,890.00
TACK COAT GAL 15,300.000 19,890.00
10,325.000 13,422.50
0.000 0.00
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Est Number: 0007 Pay Period End Date:  10.18.2014 Est Number: 0007 Pay Period End Date:  10.18.2014
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 9110.01 65.00 30.000 1,950.00 0027 0027 L001.02 845.00 12.000 10,140.00
RENTAL OF LOADER, FULLY OPERATED HOUR 30.000 1,950.00 SEEDING, TYPE B ACRE 12.000 10,140.00
0.000 0.00 7.600 6,422.00
0.000 0.00 0.000 0.00
0019 0019 9110.02 70.00 20.000 1,400.00 0028 0028 L022.90 3.50 500.000 1,750.00
RENTAL OF MOTOR GRADER, FULLY HOUR 20.000 1,400.00 TEMPORARY SILT FENCE LF 500.000 1,750.00
OPERATED 0.000 0.00 16.000 56.00
0.000 0.00 0.000 0.00
0020 0020 9110.03 65.00 30.000 1,950.00 0029 0029 L032.70 500.00 4.000 2,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 30.000 1,950.00 TEMPORARY MULCH TON 4.000 2,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 9110.07 47.00 30.000 1,410.00 0030 0030 L032.75 177.50 27.000 4,792.50
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 30.000 1,410.00 MULCH TON 27.000 4,792.50
0.000 0.00 17.100 3,035.25
0.000 0.00 0.000 0.00
0022 0022 9110.27 110.00 10.000 1,100.00 4000 4000 8022.20 1.09832 0.000 0.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,100.00 HYDRATED LIME/WARM MIX ASPHALT EACH 11,029.270 12,113.67
EXCAVATOR,FULLY OPERATED
0.000 0.00 Add provisions for WMA vs. Hydrated Lime 11,029.270 12,113.67
0.000 0.00 0.000 0.00
0023 0023 9111.00 12.00 206.000 2,472.00 4001 4001 9300.56 1.567 0.000 0.00
WATER MGAL 206.000 2,472.00 SUPERPAVE QUALITY INCENTIVE TON 11,029.270 17,282.87
0.000 0.00 11,029.270 17,282.87
Quality Incentive for SPR Mix
0.000 0.00 0.000 0.00
0024 0024 9170.00 59.00 823.850 48,607.15 GROUP 9 BITUMINOUS Contracted 914,955.75
EARTH SHOULDER CONSTRUCTION STA 823.850 48,607.15 Current 944.352.28
809.990 47,789.41 In place 837,309.97
0.000 0.00 This Estimate 0.00
0025 0025 9179.23 150.00 416.783 62,517.45 Totals for contract Contracted 914,955.75
COLD MILLING, CLASS 3 STA 416.783 62,517.45 Current 944,352.28
419.855 62,978.25 In place 837,309.97
0.000 0.00 This Estimate 0.00
0026 0026 9300.38 1.00 19,261.000 19,261.00
RAP INCENTIVE PAYMENT EACH 19,261.000 19,261.00
28,124.640 28,124.64
0.000 0.00







